

24 July 1962

MEMORANDUM FOR THE RECORD

FROM : [REDACTED]

25X1A9a

SUBJECT: Radiation Countermeasures Coordinating
Meeting No. 11, 17 July 1962

1. The Radiation Countermeasures Group met at 1000 hours, 17 July 1962 at OC-E, Alcott Hall.
2. The following individuals participated:

Mr. [REDACTED]
Mr. [REDACTED]
Mr. [REDACTED]
Mr. [REDACTED]
Mr. [REDACTED]

25X1A9a

3. Shielded Enclosures

a. The status of the Agency's shielded enclosure program was discussed with specific emphasis on requirements of the [REDACTED] shielded enclosure.

25X1A6a

25X1C4a
25X1A6a

b. A firm commitment has not been received [REDACTED] authorizing the installation of the [REDACTED] shielded enclosure.

25X1A9a
25X1A9a
25X1A5a1

c. Mr. [REDACTED], SPS; and Mr. [REDACTED], OC-E are to visit the [REDACTED]

25X1A5a1

Pennsylvania on 19 July 1962 for informal discussion on size, approximate cost, special requirements, and possible delivery dates for a shielded enclosure.

4. ER-19

OC-E requested OC-E to program the ER-19 for use in the Headquarters Signal Center.

~~CONFIDENTIAL~~
~~CONFIDENTIAL~~

GROUP 1
Excluded from automatic
downgrading and
declassification

~~CONFIDENTIAL~~

-2-

5. Tape Factory

25X1A5a1 [REDACTED] will complete radiation tests on the Tape Factory on or about 20 July 1962. Verbal reports indicate no radiation was found. Rixon 601-26 Electronic Switches will be delivered to [REDACTED] on 20 July for radiation and environmental tests in the Tape Factory.

25X1A5a1

6. Tiny Tot, Model D

Radiation Tests on the Model D Tiny Tot have been delayed due to mechanical troubles. Mr. [REDACTED] is assisting on troubles and modifications.

25X1A9a

7. Teletype Mod Kit

The low level keyer Mod Kit due in July will not be available until the middle of August.

8. The Office of Security has requested radiation tests on the following recorders:

Ampex 60 1-2
Viking 95
Revere 200

9. The meeting adjourned at 1200 hours. The next meeting will be held on 2 August 1962 at 1000 hours at [REDACTED] SPS Lab.

25X1A6a

[REDACTED] 25X1A9a

Distribution:

- 1 - OC-S
- 1 - OC-SPS
- 2 - Monthly Report
- 1 - OC-E
- 1 - EES Chrono

~~CONFIDENTIAL~~